Meeting 02/28/2020
Time: 2:30pm-3:30pm
Location: BEL G10

64 Days until Expo

Final Release Review Thoughts
e Considering Options for Outreach Students
O Once finished with individual lab, each person will draft an idea about
how to complete their lab through outreach.
e Minding our terminology
O Not referring to people as test subjects
O Refer to SEL 351 consistently

Snapshot Day 3

e Bring Lab Materials to GJ Power Lab

e Work Needed:
O Create Poster
O Update & Bring Portfolio
O Set up at 8:00am
O Get cart by 7:50am
O Get a rubber mat for snapshot day
O Next Wednesday at 2:30pm

Materials Due March 10th
e Wiki Page Revision
O Yikai would like materials by Next Friday
B Provide Pictures to Yikai
B Provide Lab summary to Yikai
e Team Portfolio
e Team Member Citizenship

Team Member Updates
e Dakota
O Reconnected the panel to internal Circuit Board
O 183.8kV Feeder
Bl Between 1A-5A
O Add a background section for faults



B Draw pictures
O Will be in 12pm on Sunday
e Brian
e Yikai
e Jialong

Joe Stanley Updates

To Do:
e Submit Lab summaries to Yikai by Friday the 6th of March
e Dr. Johnson
e Brian will work on the lab exercise for a deadline of Wednesday, get done by
Friday.

Important Deadlines
e Final Lab Drafts, March 23rd
e Snapshot Day 3, March 6th
e Complete Testing, April 14th
e Design Expo, May 1st



